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υ We have received approvals for our responses from all the
originators of the RFAs resulting from our first peer review.
We anticipate closing the set in the near future.

υ The Detailed Design Peer Review will be held July 13.  The
panel from the previous peer review has been invited back.

υ The GSSC Functional Requirements Document has
undergone significant revisions as a result of the
development of the ground system and our first peer review.
These revisions will be submitted to the Project CCB in the
near future.

υ Computer procurement is still extremely slow.  A key
development computer first ordered 7/03 will finally arrive this
month!

υ We are in the midst of a concerted effort to define the ingest
and access to our myriad of databases.

Accomplishments
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υ Coordination with the HEASARC is going very well.  Not only
is the HEASARC satisfied with the science tools’ software
environment, but it is considering how our innovations can be
used for future missions.

More Accomplishments
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υ Slow computer procurement.

Issues/Problems
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υ July 13, ’04—Detailed Design Peer Review

– Many design and document deadlines are tied to this review

υ August 24-25, ’04—Ground System Design Review

Upcoming Events
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υ See Ground System Schedule

Rolling Wave Schedule


